P ll l. C P #*4%% Baseline Scenario: C-410 cost variance corrections *##*%# Fiscal Year: 2006 Period: April

e Baseline by Year Report
WBS 04.11.03.01 - D&D of C-410/420 Complex
Incremental - Unescalated Dollars

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018| To Go Total
04.11.03.01 - D&D of C-410/420 Complex 301 10084 10002 8923 32430
(13/14.1 1.03.01.01 - C410/420 D&D Subproject 1000 2439 2438 2429 8306
anagement
04.11.03.01.02 - C410/420 D&D Sector I Removal 238 238
04.11.03.01.03 - C410/420 D&D Sector I Removal 455 1943 2641 2412 7452
0R4.1 l.()l3.01.04 - C410/420 D&D Sector IIT 1110 3530 3772 8412
emoval
(13/141 1.03.01.06 - C410/420 D&D Surveillance & 1966 4354 1392 310 8022
aintenance
TOTAL 3421 10084 10002 8923 32430
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